ETAAC Report Preparation Schedule

ID Task Name Start Finish

1 Sectors gather information and write draft report sections Thu 3/1/07 Wed 8/1/07
2 May ETAAC meeting Thu 5/31/07 Thu 5/31/07
3 Submit draft sections to ETAAC staff, sector lead conference call Wed 8/1/07 Wed 8/1/07
4 ETAAC staff assimilates sections into comprehensive draft report Thu 8/2/07 Wed 8/29/07
5 ETAAC staff distributes draft report to ETAAC members Wed 8/29/07 Wed 8/29/07
6 ETAAC members review draft report Thu 8/30/07 Thu 9/20/07
7 September meeting Thu 9/6/07 Thu 9/6/07
8 ETAAC member comments & edits due to ETAAC staff, sector lead conference call Thu 9/20/07 Thu 9/20/07
9 ETAAC staff revises draft report to incorporate ETAAC member comments Fri 9/21/07 Thu 10/4/07
10 Release draft report for public comment Thu 10/4/07 Thu 10/4/07
11 Public review period Fri 10/5/07 Fri 11/2/07
12 Public comment deadline Fri 11/2/07 Fri 11/2/07
13 ETAAC staff organizes public comments Mon 11/5/07 Fri 11/9/07
14 ETAAC staff distributes public comments to ETAAC members Fri 11/9/07 Fri 11/9/07
15 ETAAC members review public comments Tue 11/13/07 Thu 11/29/07
16 November ETAAC meeting, ETAAC member responses to public comments due Thu 11/29/07 Thu 11/29/07
17 ETAAC staff incorporates public comments and ETAAC member responses into draft report Thu 11/29/07 Wed 12/19/07
18 ETAAC staff delivers final draft to ETAAC members Wed 12/19/07 Wed 12/19/07
19 ETAAC members do final review Thu 12/20/07 Thu 1/10/08
20 January meeting, ETAAC final report approval vote Thu 1/10/08 Thu 1/10/08
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